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CLEAN-UP OPERATIONS BEGAN ON

SEPTEMBER 23, 1985
POLREP #4, LOWELL ROAD ASBESTOS SITE
CLEAN-UP
HUDSON, NEW HAMPSHIRE

SDMS DocID

UNKNOWN
GROUND, FIRST BROOK

UNKNOWN
ONSHORE/NONTRANSPORTATION
JOHNS-MANVILLE CORPORATION, NASHUA, NH
I
U. S. ENVIRONMENTAL PROTECTION AGENCY
PAUL R. GROULX, OIL AND HAZARDOUS ,
MATERIALS SPILL SECTION
(TRAILER NOS. (603) 883-0088
883-0391

. 883-0275

POLREP #3, SEPTEMBER 12, 1985

SEPTEMBER 9, 1985 AT NUMBERS 9, 11, AND 13

LOWELL ROAD WITH O. H. MATERIALS OF HOPKINGTON, MA. AS THE PRIME CONTRACTOR.
SUBCONTRACTORS INCLUDED ESA LABORATORIES OF BEDFORD, MA. (ON AND OFF SITE
AIR MONITORING) AND UNIVERSAL ENVIRONMENTAL CORPORATION OF KITTERY, MAINE

(SITE WORK).

THE FOLLOWING SCHEDULE OUTLINES WORK ACTIVITIES TO BE PERFORMED AT THE

LOWELL ROAD SITE:

DATE STATUS ACTIVITY
09/08/85 COMPLETED TEMPORARILY RELOCATE FIVE (5) AFFECTED FAMILIES
09/09-10/85  COMPLETED CLEARING AND GRUBBING
09/09-12/85  COMPLETED MOBILIZATION OF PERSONNEL AND EQUIPMENT
09/09/85 ON-GOING COVER OPERATIONS
09/12/85 ON-GOING EXCAVATION AND DISPOSAL OF ASBESTOS CONTAMIN-
: ATED MATERIAL
09/12/85 COMPLETED INSTALLATION 30" RCF STORM SEWER LINE
09/16-17/85  COMPLETED RIP-RAP INSTALLATION ALONG BANKS OF FIRST
BROOK
09/17/85 COMPLETED . EXCAVATION AND POURING OF CONCRETE HEADWALL
: FOOTINGS :
09/18/85 COMPLETED INSTALLATION OF ARCH CULVERT PIPE
09/21/85 ON-GOING HEADWALL CONSTRUCTION
09/26/85 ON-GOING YARD RESTORATION




DATE STATUS ACTIVITY

09/27/85 PENDING RETURN OF FIVE (5) FAMILIES

09/27/85 PENDING DEMOBILIZATION OF EQUIPMENT

ACTIONS:

DATE: . THURSDAY, SEPTEMBER 12, 1985

WEATHER: CLEAR, SUNNY, 65 °F »

- EXCAVATION ANq INSTALLATION OF THE 30" RCP STORM SEWER LINE CONTINUES.

- REMOVAL OF ASBESTOS CONTAMINATED SOIL TO THE NASHUA CITY LANDFILL
CONTINUES.

- AIR MONITORING ON AND OFF SITE CONTINUES.
DELIVERING AND STOCKPILING FILL MATERIAL FOR THE BACKYARDS AND THE STORM.
SEWER LINE CONTINUES.

= BACKYARD AREAS BEGIN TO BE COVERED WITH BANK-RUN GRAVEL.

DATE: FRIDAY, SEPTEMBER 13, 1985
WEATHER: CLEAR, SUNNY, 65 F

- INSTALLATION OF THE 30" RCP STORM SEWER LINE IS COMPLETE.

- REMOVAL OF ASBESTOS CONTAMINATED SOIL TO THE NASHUA CITY LANDFILL CON-
TINUES.

- AIR MONITORING ON AND OFF SITE CONTINUES.

- SPREADING AND STOCKPILING FILL MATERIAL FOR THE BACKYARDS CONTINUES.

- DICK MCGAW, U. S. ARMY CORPS OF ENGINEERS ON-SITE REGARDING THE WORK
SCOPE.

- BEGAN SETTING GRADE STAKES IN YARDS TO IDENTIFY THE AMOUNT OF FILL
REQUIRED.

DATE: SATURDAY, SEPTEMBER 14, 1985
WEATHER: CLEAR, SUNNY, 70 °F

- SETTING OF GRADE STAKES IN BACKYARDS TO IDENTIFY THE AMOUNT OF FILL
REQUIRED IS COMPLETED.

DATE: MONDAY, SEPTEMBER 16, 1985
WEATHER : CLEAR, SUNNY, 70 °F

= THE ARCH CULVERT PIPE IS DELIVERED AND STORED ON-SITE.

= HARRY HARRISON ARRIVES ON-SITE TO REPLACE JEFF GILLIS AS THE 0. H.
MATERIALS RESPONSE MANAGER.

- AJIR MONITORING ON AND OFF SITE CONTINUES.

= PLACING OF CONCRETE FOR THE HEADWALL FOOTINGS IS DELAYED.

= FILL MATERIAL CONTINUES TO BE DELIVERED.

DATE: TUESDAY, SEPTEMBER 17, 1985
WEATHER: CLEAR, SUNNY 75°F

— CONCRETE FOOTINGS FOR THE HEADWALLS ARE POURED.
= RIP-RAP IS PLACED ON BANKS OF FIRST BROOK.

—~ AIR MONITORING CONTINUES ON AND OFF SITE.

= FILL MATERIAL CONTINUES TO BE DELIVERED.



DATE: WEDNESDAY, SEPTEMBER 18, 1985
WEATHER? CLEAR, SUNNY, 80 F

- DELIVERING AND SPREADING TOPSOIL BEGINS IN YARDS.

- FINAL ALIGNMENT OF THE ARCH CULVERT PIPE IS COMPLETED.

~ HEADWALL CONSTRUCTION BEGINS AT PIPE OUTFALL.

- DELIVERY OF CATCH BASIN IS DELAYED BY ONE DAY BECAUSE OF AVAILABILITY
PROBLEMS.

FUTURE PLANS: »

- CONTINUE HEADWALL CONSTRUCTION
- CONTINUE YARD RESTORATION

" = RETURN OF RESIDENTS (ESTIMATED TO BE 09/27/85)

- SITE DEMOBILIZATION (ESTIMATED TO BE 09/24/85)

CASE PENDS



